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June 28, 1999 

Federal Express 

U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209(MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-98-0115 
Progress Report No. 22 

Dear Sirs: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondent Cornell Dubilier Electronics, Inc. (CDE), ENVIRON Corporation 
(ENVIRON) is submitting this progress report which summarizes activities conducted 
pursuant to this AOC between June 3, 1999 and June 16, 1999. 

Completed Activities 
During this period, the following activities were completed: 

• Restoration activities on Properties C, F and I . Work on these properties, 
including issues identified during the site visit with USEPA on June 1, 1999, 
was completed on June 4, 1999. 

• Identified the scope of property owner's remaining restoration issues at Property 
I . These issues were discussed with the property owner on June 7, 1999. 

• Provided of notification of substantial completion of landscape restoration 
activities to USEPA. This notice was submitted to USEPA on June 10, 1999, 
and included a summary of outstanding issues relating to restoration work on 
Properties B and N.-- 5 o \ \ \ 
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Ongoing Activities 
During this period, the following activities were initiated and/or are in-progress: 

• Preparation of validation reports for verification data. 

• Preparation of the final removal action report. 

• Coordination of corrections/repairs to restored areas at Property N that were 
identified by property owner. 

• Distributed routine reminders to property owners regarding proper watering of 
restored areas. 

Two-Week Schedule of Planned Activities 
In addition to the ongoing activities described above, during the next two-week 
period (June 17, 1999 through June 30, 1999) the following activities are planned: 

• Completion of data validation reports for all verification samples. 

One-Month Schedule of Planned Field Activities 
During the next four-week period (June 17, 1999 through July 14, 1999), the 
following field activities are planned: 

• Completion of repairs/corrections to restored areas at Property N. 

• Completion of temporary fence restoration at the staging area. 

Please call me or Mark Nielsen at (609) 452-9000 if you should have any questions 
regarding this progress report. 

Sincerely, 

Michael P. Scott 
Principal 
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cc: R. Sanoff, Esq. 


